

AL NOOR OFFICE BUILDING

Change Request CR-001

Document ID: DOC-CR-001 **Date:** 08-Aug-2026 **Status:** SUBMITTED FOR APPROVAL

Reference: Original Contract / Flooring Package

Reason for Change

The revised office layout requires additional flooring beyond the original F-01 quantity.

Requested Change

Item	Description	Additional Qty	Unit	Rate (AED)	Requested Amount (AED)
F-01	Additional office floor tiles	300	m²	80	24,000

Approval status: SUBMITTED FOR APPROVAL. This document is a request and is not an approved Change Order.