

AL NOOR OFFICE BUILDING

Approved Change Order CO-001

Document ID: DOC-CO-001 Revision: REV-1 Approval Date: 12-Aug-2026

Reference Change Request: CR-001 Status: APPROVED

Approved Change

Item	Description	Approved Additional Qty	Unit	Rate (AED)	Approved Amount (AED)
F-01	Additional office floor tiles	300	m ²	80	24,000

CO-001 formally approves an additional 300 m² of F-01 office floor tiles at AED 80 per m², subject to the project's measurement and payment requirements.