

AL NOOR OFFICE BUILDING

Project Correspondence — Flooring

Document ID: DOC-CORR-001 **Date:** 15-Aug-2026

Subject: Revised layout and additional flooring

Message 1 — Project Manager

From: Project Manager

To: Contractor

Date: 15-Aug-2026

The revised layout requires additional flooring. Please proceed while the formal variation documentation is being processed.

Message 2 — Contractor

From: Contractor

To: Project Manager

Date: 25-Aug-2026

The additional flooring work has been completed.

Correspondence note

The correspondence records project communications. It does not by itself replace the formal approval status recorded in an approved Change Order.